

Quarterly Project Status Report

Q1 2026 (January — March) | Prepared by Project Management Office
PMO & Delivery Management

Distribution: Executive Committee, Department Heads, Account Managers

1. Executive Summary

This report provides a comprehensive overview of TechViet's project portfolio for Q1 2026. The company manages 12 active projects across 4 business units with a combined contract value of USD 5.1 million. Overall delivery performance stands at 87% on-time delivery (OTD), an improvement from 82% in Q4 2025. Revenue recognition is on track at 94% of quarterly forecast.

Three projects are flagged at-risk: ShopSmart Reco Engine (RED — significant budget overrun due to uncontrolled scope changes), MediTrack v2 (YELLOW — integration delays with legacy EMR system), and HR Analytics (YELLOW — data quality issues and model accuracy below target). Detailed mitigation plans are provided in Section 3. All other projects are on track (GREEN).

2. Project Portfolio Dashboard

Project	Client	Type	Status	Contract (USD)	Spent (USD)	% Budget	Timeline	Health
Phoenix Platform	VietBank	Core Banking	Active	850,000	520,000	61%	Jan-Sep '26	GREEN
MediTrack v2	SaigonHealth	HealthTech	Active	420,000	310,000	74%	Oct '25-Jun '26	YELLOW
LogiFlow AI	VNLogistics	AI/ML	Active	650,000	180,000	28%	Feb-Nov '26	GREEN
ShopSmart Reco	MegaMart	AI/ML	Active	280,000	250,000	89%	Sep '25-Apr '26	RED
CloudMigrate	SteelCorp VN	Cloud	Active	1,200,000	400,000	33%	Jan-Dec '26	GREEN
DataLake 360	PetroVN	Data Eng	Planning	550,000	25,000	5%	Apr-Oct '26	GREEN
ChatAssist Bot	Internal	AI/ML	Active	180,000	95,000	53%	Nov '25-May '26	GREEN
HR Analytics	Internal	Analytics	Active	120,000	88,000	73%	Oct '25-Mar '26	YELLOW
SecureGate 2.0	GovTech VN	Security	UAT	380,000	360,000	95%	Jul '25-Mar '26	GREEN
PayFlow Integ.	FinServe VN	FinTech	Active	320,000	145,000	45%	Dec '25-Jul '26	GREEN
GreenDash	GreenEnergy	IoT/Data	Active	200,000	60,000	30%	Jan-Aug '26	GREEN
EduPortal	Ministry DT	GovTech	Planning	410,000	15,000	4%	Apr-Dec '26	GREEN

3. At-Risk Project Analysis

3.1 ShopSmart Recommendation Engine — RED

The ShopSmart recommendation engine project has consumed 89% of its budget with only approximately 60% of features delivered. The root cause is three major scope changes requested by MegaMart after sprint 4 — including a real-time personalization engine that was not in the original SOW. These scope additions were accepted by the previous project manager (who has since left TechViet) without corresponding budget adjustments or formal change orders.

Risk Factor	Impact	Probability	Mitigation Action	Owner	Deadline
Budget overrun	High — estimated USD 45K additional cost to complete	Confirmed	Scope renegotiation meeting with MegaMart on March 15. Propose descopeing real-time features to Phase 2 with separate SOW.	Account Manager + PM	Mar 15
Resource shortage	Medium — team needs 2 additional ML engineers	High	Request 2 ML engineers from AI team for 8-week rotation. If unavailable, evaluate contractor options.	VP Engineering	Mar 10
Timeline slip	High — currently 4 weeks behind revised schedule	Confirmed	Revised timeline to be agreed with client. If descopeing accepted, original deadline achievable.	PM	Mar 20
Client satisfaction	Medium — client frustrated with pace and communication	Medium	Weekly executive-level status calls. CTO to join next client meeting to rebuild confidence.	CTO + AM	Mar 8

3.2 MediTrack v2 — YELLOW

MediTrack v2 is experiencing delays in the HL7 FHIR integration module due to incomplete and inconsistent API documentation from SaigonHealth's legacy EMR system (built by a vendor who is no longer contracted). Our integration team has had to reverse-engineer several endpoints. Currently 3 weeks behind the original schedule. Additionally, the QA team has logged 12 critical bugs in the medication interaction checker — the algorithm was imported from a research paper without sufficient adaptation for Vietnamese pharmaceutical naming conventions.

Mitigation: A dedicated integration squad (3 engineers) has been assigned with daily standups with the SaigonHealth IT team since February 20. For the medication module, we've engaged a pharmacist consultant to validate the drug interaction rules against Vietnamese formulary data. Revised delivery date: June 30 (from original June 1).

3.3 HR Analytics Dashboard — YELLOW

The internal HR Analytics dashboard is behind schedule primarily due to data quality issues in the legacy HR system (BambooHR). Key problems: inconsistent employee ID formats across systems (3 different formats discovered), missing termination dates for 15% of departed employees, and salary history stored in multiple currencies without conversion rates. The ETL pipeline took 40% longer than estimated due to data cleansing requirements.

The attrition prediction model is currently at 71% accuracy (F1 score), below the 80% target. The data science team believes this is due to insufficient feature variety (only HR data; no performance review or engagement survey data integrated yet). Mitigation: Additional 2-week sprint for data quality remediation. Exploring integration with Culture Amp engagement data to improve model accuracy.

4. Resource Utilization

Department	Total HC	Allocated	Available	Utilization	Trend vs Q4	Key Constraint
Frontend Engineering	45	42	3	93%	+2pp	2 engineers on parental leave; 1 open req
Backend Engineering	68	65	3	96%	+3pp	Phoenix Platform consuming most bandwidth
AI / Machine Learning	32	31	1	97%	+5pp	CRITICAL: Only 1 ML eng available for new work
DevOps / Platform (SRE)	22	20	2	91%	+1pp	K8s migration consuming planned capacity
QA / Testing	35	30	5	86%	-2pp	Playwright migration freeing some capacity
UI/UX Design	18	15	3	83%	0pp	Design system work completed; capacity returning
Data Engineering	20	19	1	95%	+4pp	DataLake 360 staffing starts April; tight until then
Project Management	15	14	1	93%	+3pp	2 new PMs joining in April

Overall engineering utilization is at 93%, exceeding the 85% healthy target. The AI/ML and Backend teams are at critical capacity, which limits ability to absorb new project work or handle unexpected issues. HR has approved 8 new engineering positions for Q2 2026 hiring (3 Backend, 2 ML, 2 DevOps, 1 QA). Average time-to-hire is currently 45 days.

5. Key Performance Metrics

Metric	Q3 2025	Q4 2025	Q1 2026	Target	Status
On-Time Delivery (OTD)	79%	82%	87%	90%	Improving — on track to hit target by Q3
Client Satisfaction (CSAT)	4.0/5.0	4.2/5.0	4.4/5.0	4.5/5.0	Improving — ShopSmart is the main detractor
Sprint Velocity (avg across teams)	38 pts	42 pts	45 pts	45 pts	On Target
Defect Escape Rate (prod bugs/sprint)	4.1%	3.2%	2.8%	< 2%	Improving — Playwright migration helping
Employee Voluntary Turnover (quarterly)	5.2%	4.1%	3.5%	< 3%	Improving — new benefits package impact
Revenue per Engineer (monthly)	\$11,800	\$12,400	\$13,100	\$14,000	Improving — efficiency gains from K8s/CI
Gross Margin	38%	41%	43%	45%	Improving — ops cost reduction via automation