

Engineering All-Hands Meeting Minutes

Quarterly Engineering Update — Q1 2026 Review

Engineering Leadership Team

Date: March 14, 2026 | Time: 2:00 — 3:30 PM ICT | Location: Auditorium + Zoom

Attendees

Name	Title	Attendance	Role in Meeting
Dr. Pham Quang Minh	CEO / Co-Founder	In-person	Opening remarks
Le Van Hung	VP Engineering	In-person	Q1 review presentation
Nguyen Quoc Bao	DevOps Lead / SRE Manager	In-person	Platform modernization update
Dr. Tran Minh Khoa	Principal Engineer, AI/ML	In-person	AI team update
Vo Thi Lan	QA Director	Zoom (Hanoi)	Quality and testing update
Tran Van Duc	IT Manager	In-person	IT infrastructure announcements
All engineering staff (~180)	Various roles	Mixed (120 in-person, 60 Zoom)	Audience + Q&A;

1. CEO Opening Remarks (Dr. Pham Quang Minh)

Dr. Minh opened the meeting by congratulating the engineering team on a strong Q1. He highlighted that TechViet has been shortlisted for the Vietnam Technology Awards 2026 in the "Enterprise Software" category, largely based on the Phoenix Platform and ChatAssist projects. He emphasized that engineering is the heart of TechViet and that the company will continue to invest heavily in technical excellence, hiring, and learning & development.

He also shared a company-wide update: TechViet closed a Series B funding round of USD 8 million from Vertex Ventures and Do Ventures in February 2026. A significant portion of this funding is earmarked for: expanding the AI/ML team (target: 50 headcount by Q4 2026), building a dedicated GPU cluster for model training, and establishing a small R&D lab in Singapore.

2. Q1 2026 Engineering Performance (Le Van Hung)

Le Van Hung presented the quarterly engineering metrics. Overall, the team showed strong improvement across all key indicators, with particularly notable gains in deployment frequency and incident response time (the latter driven by improvements made after the February database outage).

Metric	Q3 2025	Q4 2025	Q1 2026	Q1 Target	YoY Change	Commentary
Deployments/Week	32	45	62	50	+94%	GitHub Actions migration + ArgoCD automation driving increase
Mean Time to Recovery (MTTR)	62 min	45 min	28 min	30 min	-55%	Post-INC-0042 improvements + automated rollback
P1 Incidents	4	3	1	≤2	-75%	Single incident (INC-0042). Zero in last 30 days.

Metric	Q3 2025	Q4 2025	Q1 2026	Q1 Target	YoY Change	Commentary
Change Failure Rate	8.2%	5.1%	3.8%	<5%	-54%	Better testing + canary deployments reducing bad deploys
PR Merge Time (avg)	24 hrs	18 hrs	11 hrs	12 hrs	-54%	Review bot reminders + culture shift toward faster reviews
Test Coverage (avg)	68%	74%	79%	80%	+16%	Close to target. New projects starting above 85%.
Build Success Rate	88%	91%	96%	95%	+9%	CI template standardization eliminating flaky infra issues
Developer Satisfaction	3.6/5	3.9/5	4.2/5	4.0/5	+17%	Quarterly pulse survey. Improved tooling cited most.

3. Platform Modernization Update (Nguyen Quoc Bao)

Quoc Bao provided a detailed status update on the platform modernization initiatives that began in Q3 2025. The overall program is on track, with most initiatives ahead of their original timelines due to strong team execution and the dedicated platform engineering squad.

Initiative	Target State	Current Status	% Complete	ETA	Blockers / Notes
Kubernetes Migration	All 12 production services on EKS	8 of 12 services migrated and stable in production	70%	May 2026	Phoenix Platform (largest) is next; requires careful coordination with VietBank
Jenkins Decommission	Zero Jenkins pipelines; all on GitHub Actions	6 of 8 legacy pipelines migrated; 2 remaining (Phoenix, SecureGate)	75%	Apr 2026	Phoenix pipeline is complex (47 stages). SecureGate has GovTech compliance constraints.
Terraform Coverage	100% infrastructure-as-code; no manual resource creation	85% of AWS resources managed by Terraform	85%	Jun 2026	Legacy VPC configs and some IAM roles still need import. Sprint planned for May.
Datadog Full Rollout	All services instrumented with APM, logs, and custom metrics	10 of 12 services fully instrumented	83%	Apr 2026	Remaining 2 services (legacy) need code changes for APM auto-instrumentation.
Secrets Auto-Rotation	All secrets in HashiCorp Vault with automated rotation	60% of secrets migrated; rotation policies defined	60%	May 2026	Database credentials rotation requires app-level connection pool changes.
Cost Optimization	20% reduction in AWS monthly spend via right-sizing and reserved instances	15% reduction achieved (\$4,200/mo saved)	75%	Jun 2026	Savings Commitments purchased for EC2. Next: S3 lifecycle policies + unused EBS cleanup.

4. AI/ML Team Update (Dr. Tran Minh Khoa)

Dr. Khoa shared updates on the AI team's three active projects and the team's research initiatives.

ChatAssist (Internal RAG Chatbot):

ChatAssist is entering internal beta on March 31 with 50 users (selected from HR, IT, and Engineering leadership). The team has processed 2,400 internal documents (Confluence pages, PDF policies, Slack FAQ threads) into the Qdrant vector store, totaling approximately 180,000 text chunks. Early accuracy testing on a curated set of 200 questions shows 88% accuracy for HR/policy questions and 84% for IT/technical questions. The semantic chunking pipeline with overlap has significantly improved retrieval quality compared to the initial fixed-size chunking approach. Key challenge: handling tables in PDF documents — current extraction loses structure. The team is evaluating document-understanding models (LayoutLM) to improve table extraction.

ShopSmart Recommendation Engine:

After the scope renegotiation (real-time personalization moved to Phase 2 with separate SOW), the project is back on track. The new recommendation pipeline using Kafka Streams achieves P95 latency of 120ms, well within the 200ms SLA. A/B testing with MegaMart shows a 7.3% increase in click-through rate and 4.1% increase in basket size compared to MegaMart's previous rule-based system. Full rollout to all MegaMart users expected by April 15.

LogiFlow AI Route Optimization:

The route optimization model for VNLogistics is in training phase. Using a combination of graph neural networks and reinforcement learning. Early results on historical data show 12% reduction in fuel costs and 8% improvement in delivery time vs. VNLogistics' current heuristic system. However, the model struggles with real-time traffic integration — the team is exploring integration with Google Maps Traffic API for live traffic data during inference.

5. Quality & Testing Update (Vo Thi Lan)

Lan announced the progress on the Playwright migration from Selenium. Three teams have fully migrated their E2E test suites, reporting 60% faster test execution and 40% reduction in flaky tests. The QA team has published a comprehensive Playwright migration guide on Confluence with code examples for common patterns. Full migration across all teams expected by end of Q2 2026.

She also launched the 'Quality Champion' program: one engineer per team will be trained as a testing advocate, responsible for: reviewing test quality in code reviews, running monthly test health assessments, and sharing testing best practices. 8 volunteers have signed up. The first Quality Champion training session is scheduled for March 28.

6. Open Q&A; Session

Question	Asked By	Answer (Summarized)
When will we adopt Python 3.13?	Backend Team member	CTO: Python 3.13 is being evaluated in Q2. Key concern is dependency compatibility (some ML libraries lag). Target adoption: Q3 2026. An RFC will be published for community input.
Can we get GPU instances for local ML development?	AI Team member	DevOps Lead: Approved! SageMaker notebook instances available starting next week. Budget: 4x ml.g5.xlarge instances shared across AI team. Local GPU laptops also available (Dell Precision 5690).
Are we considering Rust for performance-critical services?	Platform Team member	CTO: Interested but cautious. Rust expertise is scarce in our team. Proposal: submit an RFC to ARB with a specific use case. If approved, we'll fund Rust training for a 3-person pilot squad.
Will there be a hackathon this year?	Multiple (chat)	VP Engineering: Yes! 'TechViet Innovation Days' — a 48-hour hackathon — is confirmed for May 16-17. Theme: 'AI-Powered Internal Tools'. Cross-functional teams of 3-5. Prizes: 1st VND 30M, 2nd VND 20M, 3rd VND 10M.
What's the status of the 4-day work week pilot?	Multiple (chat)	CTO: HR is analyzing full data from the Q1 pilot (3 teams, 42 participants). Preliminary data is positive (productivity maintained, satisfaction up). Full results at April all-hands. Decision on expansion expected by May.
Can we hire more ML engineers? The team is at 97% utilization.	AI Team Lead	VP Eng: 2 ML engineer positions opened last week. Also approved: 1 ML platform engineer and 1 research scientist. Total 4 new AI team hires in Q2. Referral bonus doubled to VND 20M for ML roles.

7. Action Items from This Meeting

Action Item	Owner	Deadline	Status
Publish Q1 Engineering Metrics Report on Confluence	Le Van Hung	March 18, 2026	Pending
Publish Playwright migration guide (v2) with advanced patterns	Vo Thi Lan / QA Team	March 21, 2026	In Progress
Open ChatAssist beta registration for 50 internal users	Dr. Tran Minh Khoa	March 25, 2026	Pending
Schedule Architecture Review Board meeting for Rust RFC	Nguyen Quoc Bao	April 1, 2026	Pending
Announce TechViet Innovation Days (hackathon) registration	Le Van Hung	March 28, 2026	Pending
Publish ML hiring positions on all channels; activate referral program	HR / Nguyen Thi Mai	March 18, 2026	In Progress
Share SageMaker notebook access guide with AI team	DevOps Team	March 18, 2026	In Progress
Distribute 4-day work week pilot preliminary findings to engineering leads	CTO Office	March 21, 2026	Pending

Next Engineering All-Hands: June 13, 2026, 2:00 PM ICT